







ID	Task Name	Duration	Start	2005																
				Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar	
122	<b>Pad completion:</b>	<b>80 days</b>	<b>Mon 9/13/04</b>	[Gantt bar from Dec 2004 to Jan 2005]																
128	- shim pads 19, 13	3 days	Tue 12/14/04	[Task bar in Dec 2004]																
129	- complete fibers to 20, 19	5 days	Mon 12/13/04	[Task bar in Dec 2004]																
130	- defer pad 24 fibers	0 days	Mon 3/1/04	[Task bar in Dec 2004]																
131																				
132	<b>CSO/JCMT Link:</b>	<b>445 days</b>	<b>Mon 4/19/04</b>	[Gantt bar from Apr 2004 to Dec 2005]																
133	<b>JCMT:</b>	<b>376 days</b>	<b>Mon 4/19/04</b>	[Gantt bar from Apr 2004 to Sep 2005]																
140																				
141	<b>CSO:</b>	<b>199 days</b>	<b>Thu 7/8/04</b>	[Gantt bar from Jul 2004 to Apr 2005]																
149	Pilot 230 observations (10 ant) ???	25 days	Mon 5/30/05	[Task bar in May 2005]																
150	345 HARP tests ?	5 days	Tue 9/27/05	[Task bar in Sep 2005]																
151	Extended SMA test operations	0 days	Sat 12/31/05	[Task bar at Dec 31, 2005]																
152																				
153																				
154	<b>Hangar schedule:</b>	<b>235 days</b>	<b>Thu 2/24/05</b>	[Gantt bar from Feb 2005 to Dec 2005]																
155	- install new tires on transporter	5 days	Thu 2/24/05	[Task bar in Feb 2005]																
156	- ant 5 displacer/Daikin rebuild/air hand	22 days	Tue 3/8/05	[Task bar in Mar 2005]																
157	- TIME PAD	4 days	Thu 4/7/05	[Task bar in Apr 2005]																
158	- (ant 8 (remove cryo, 456))	4 days	Tue 3/29/05	[Task bar in Mar 2005]																
159	- ant 4 (old cryo/opt,new cryo opt, a/handler)	24 days	Mon 5/2/05	[Task bar in May 2005]																
160	- ant 8 (456 in, 4's cryo/optics in)	10 days	Fri 6/3/05	[Task bar in Jun 2005]																
161	- TIME PAD	10 days	Fri 6/17/05	[Task bar in Jun 2005]																
162	- ant 6 displacer/Daikin, general maint	20 days	Fri 7/1/05	[Task bar in Jul 2005]																
163	- ant 1 displacer/Daikin rebuild/air hand	20 days	Fri 7/29/05	[Task bar in Aug 2005]																
164	- ant 7 (remove cryo, optics, 456)	5 days	Mon 8/15/05	[Task bar in Aug 2005]																
165	- TIME PAD (1 - 7 conflict)	10 days	Fri 9/2/05	[Task bar in Sep 2005]																
166	- ant 7 (install rebuilt 8 cryo, own 456)	10 days	Fri 9/16/05	[Task bar in Sep 2005]																
167	- ant 2 displacer/Daikin rebuild air hand	22 days	Mon 10/10/05	[Task bar in Oct 2005]																
168	- TIME PAD	10 days	Wed 11/9/05	[Task bar in Nov 2005]																
169	- ant 3 displacer/Daikin/air hand	25 days	Wed 11/23/05	[Task bar in Nov 2005]																
170	- ant 8	10 days	Thu 1/5/06	[Task bar in Jan 2006]																
171																				
172																				
173	<b>Antenna 5 maintenance schedule</b>	<b>283 days?</b>	<b>Mon 3/1/04</b>	[Gantt bar from Mar 2004 to Dec 2005]																

ID	Task Name	Duration	Start	2005														
				Dec	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sep	Oct	Nov	Dec	Jan	Feb
180																		
185																		
194																		